



U.S. AIR FORCE

Air Force Contracting Information Systems (AFCIS)

PD² Version 4.2 Increment 1 Deployment Update

***Presented to
Air Force Functional Requirements Board***

21 January 2004

Linda Dawson
Linda.Dawson@gunter.af.mil
DSN: 596-1648
URL: afcis.ssg.gunter.af.mil

I n t e g r i t y - S e r v i c e - E x c e l l e n c e



U.S. AIR FORCE

Discussion Topics

- **Overview**
- **Issue**
- **Impact**
- **Resolution**


Integrity - Service - Excellence



Overview

U.S. AIR FORCE

(Percent Complete as of 21 Jan 04)





U.S. AIR FORCE

Issues, Impact and Resolution

- **Issue:** Sybase 12.0 CD AMS Deployment Team leaves with site does not contain a Microsoft Pentium 4 Patch
- **Impact:** Site can not access Microsoft patch from CD if needed for future reference
- **Resolution:** JPMO agreed to make sure deployment team will leave same CD used for upgrade.



U.S. AIR FORCE

Issues, Impact and Resolution

- **Issue:** Miscommunication of site specific security requirements to permit base access to AMS Deployment Team members
- **Impact:** Potential to have Deployment Team arrive on-site and not be able to pass through base security. Financial impact to Air Force if team can not perform upgrade and must return at later scheduled date
- **Resolution:** Ensure sites clearly detail and attach all forms that specify base security requirements in their v4.2 JPMO Pre-Deployment Package. Package completion is scheduled for 6-8 weeks (CONUS) / 10-20 weeks (OCONUS) and listed on the v4.2 Instrument Panel



U.S. AIR FORCE

Issues, Impact and Resolution

- **Issue:** DBCC errors that requires site to use Sybase 12.06
- **Impact:** Potential for critical DBCC errors during v4.2 upgrade process
- **Resolution:** AFCIS, JPMO, and AMS is researching to determine the exact cause of this issue. Sites which experience this issue will have a Sybase 12.06 EBF (Emergency Bug Fix) applied to resolve the issue, all others will be Sybase 12.04



U.S. AIR FORCE

Issues, Impact and Resolution

- **Issue:** SPSI error “R-B55, Ship to Address DODAAC or Vendor Cage Code Not Found in Database” for PRs using a Ship to address with multiple addresses
- **Impact:** PR rejects and has to be manually loaded
- **Resolution:** This is a known issue and AFCIS is trying to correct for 4.2 Inc 2.
- **Workaround:** 1. Create only one Ship to Address for SRAN. 2. Remove the SRAN from all Ship to Addresses except the one you are trying to process for the PR, then run interface



U.S. AIR FORCE

Issues, Impact and Resolution

- **Issue:** Confusion between all parties about what needs to be accomplished during upgrade
- **Impact:** Delays during upgrade due to acquiring clarification
- **Resolution:** AF, JPMO, and AMS agreed and finalized AF deployment checklist



U.S. AIR FORCE

Issues, Impact and Resolution

- **Issue:** Hill needs upgrade to test Clause installer/Clause logic
- **Impact:** Sites cannot load clause logic/installer.
- **Resolution:** AFCIS will send two laptops with 4.2.1 now for testing until March upgrade. After upgrade, AFCIS will have provided Hill with additional two laptops with 4.1e.